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Project Status Update
Continuing to define goals and objectives  
to define range of alternatives

Habitat
Water Quality Management
Air Quality Management
Infrastructure

Developing criteria to focus description 
of alternatives to be included in 
Ecosystem Restoration Plan (ERP) and 
Programmatic EIR (PEIR)
Will be starting to prepare Draft ERP and 
PEIR



Next Step - Define Alternatives
Identify range of criteria to focus alternatives
Combine various factors and components into 
range of alternatives for ERP

In-Sea factors include habitat, water quality 
management, and air quality management issues
Upland factors include habitat issues throughout the 
watershed
Configurations include partial Sea layouts and a whole 
Sea layout

Advisory Committee/Working Group input:
Input to focus the descriptions of the alternatives

Next Step - Prepare Draft ERP
Modify Existing Conditions and No Action 
Alternative descriptions
Describe each Restoration Alternative
For each Alternative:

Describe habitat goals and benefits/drawbacks
Prepare specific layouts for habitat and facilities to 
manage flows, water quality, and air quality
Prepare phased construction/O&M plans and costs
Describe recreational and local economic 
opportunities

Advisory Committee/Work Group input:
Review modified Existing Conditions & No Action 
Alternative descriptions and draft descriptions of 
alternatives 



Next Step - Prepare Draft PEIR

Prepare Draft PEIR
Compare Alternatives to No Action Alternative,  
Existing Conditions, and Variability Conditions 
("Cumulative Impact Conditions")
Determine impact of "Second 800TAF Transfer" on a 
programmatic basis

Advisory Committee/Work Group input:
Screening criteria and range of alternatives for PEIR
Significance criteria for PEIR
Input into environmentally-preferred alternative

Overall Schedule
Jan- Jun 04 Jul -Dec 04 Jan-Jun 05 Jun-Dec 05 Jan-Jun 06 Jun-Dec 06

Advisory Committee Support 
Scoping Process Complete
Preliminary Study Area/Baseline Conditions

and No Action Alternative 
Public Outreach 
Analytical Methods
Identify Conceptual Alternatives
Select Alternatives and Prepare Descriptions of Components
Impact Assessment
Mitigation Measures
Cumulative Impact Assessment
Prepare Draft Ecosystem Restoration Plan
Prepare Draft Programmatic EIR
Conduct Public Review Process
Prepare Response to Comments
Prepare Final Ecosystem Restoration Plan
Prepare Final Programmatic EIR
Prepare Financing Plan

September 20, 2005

Financing Plan will be completed with 
Final Documents in 2006



Preliminary Schedule for 
Completion of Draft Documents

Aug Sept Oct Nov Dec Jan Feb
Complete Development of Restoration Alternatives
     Development of Habitat, Infrastructure, and 
     Air and Water Quality Components
     Finalize Selection of Final Alternatives

Complete Data Collection for Exist. Conditions, 
No Action Alt, & Cum Impact Descriptions

Preparation of Ecosystem Restoration Plan
     Prepare Description of Alternatives for Ecosystem Restoration Plan
     Prepare Ecosystem Restoration Plan
     Finalize Ecosystem Restoration Plan

Preparation of Programmatic EIR
     Prepare Final Descriptions of Existing Conditions and 
     No Action Alternative Descriptions
     Conduct Impact Assess and Cum Impact Assessments
     Prepare Draft PEIR
     Finalize Draft PEIR

2005 2006


